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MINUTES OF THE
BUILDINGS & GROUNDS COMMITTEE MEETING

October 17, 2011

Members Present: Chairman Jim Sharon; Paul Dean; Billy Fried; and John
Hoffman.

Members Excused: Scott Holewinski.

Others Present: Mike Romportl, Land Information; Jeff Hoffman; Sheriff; Ken
Kortenhof, Emergency Management Director; Curt Krouze, Buildings & Grounds
Director; and LuAnn Brunette, Buildings & Grounds Leadperson.

CALL TO ORDER
Chairman Sharon called the meeting to order at approximately 9:00 a.m. in the
Community Room of the Oneida County Law Enforcement Center. He noted that
the meeting notice had been properly posted and mailed in accordance with the
Wisconsin Open Meeting Law and accommodations would be made for qualified
individuals pursuant to the Americans with Disabilities Act.

APPROVE AGENDA/APPROVE MINUTES OF PREVIOUS MEETING(S)
Krouze noted that the agenda did not properly reflect the correct day of the
meeting minutes submitted for approval; the correct date should read, “October
3, 2011”. Motion to approve the agenda with correction on item 3, by
Fried/Dean. All aye on voice vote. Motion to approve the committee meeting
minutes of October 3, 2011 with no additions, deletions or corrections by
Hoffman/Fried. All aye on voice vote.

REPORT ON SALE OF COUNTY BUILDINGS
Krouze announced that Mike Romportl had been invited to today’s meeting as
the result of Supervisor Dean’s request at the last meeting for a report on the
potential sale of the county-owned buildings.

Mike Romportl stated that the former WPS building is for sale at the price paid by
the county to obtain the building, $525,000. He stated that he had one group
interested in the building that currently houses the department on aging; he
obtained utility information for them on both buildings and hasn’t heard from them
since. Romportl discussed his plans to take a resolution to county board in
November to expand the county’s options with regard to the buildings in order to
make both properties more marketable, offering them for sale, lease, or land
contract. He stated that it would be up to the full county board to make these
changes. Romportl also discussed looking at the possibility of listing the
buildings with a realtor, noting that this type of property isn’t moving in the
downtown area at all.
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Discussion followed with regard to the ADA requirements and the possible
responsibility to meet those requirements in the event the building is leased.

Romportl stated the former WPS building is costing about $12,000 annually for
utilities, and the department on aging building is costing about $14,000 annually
for utilities.

Supervisor Dean questioned if the price is a deterrent; he stated that the price is
out of line for today’s market.

Romportl responded that the county would take any offer into consideration, and
it would be presented to county board; his committee has the authority to
negotiate with the final decision to be made by the full county board. He stated
he is waiting on the appraisal for the current department on aging facility, which
will be available in November.

Supervisor Dean questioned the possible use of the WPS site for parking
expansion at the courthouse.

SHERIFF’S DEPARTMENT STORAGE PROJECT and
a. CHANGE ORDER FOR SHERIFF’S DEPARTMENT STORAGE PROJECT
Krouze presented a draft change order to address grading issues at the law
enforcement center, noting this change order will be slightly modified in the near
future. He stated he is hoping to have the cost reduced further than what has
been described in the draft change order. Krouze explained that the change
order is needed due to an elevation grade change of about 30 inches that was
never reflected in the design. Krouze stated that there was grading for about
eight feet initially included in the project, but it appears the architect missed the
grade change to the east. He stated that the building specifications only called
for the eight-foot cut and grading, not the area all the way to the fence. He
described steps that would have to be taken to remove the asphalt, fill and re-
asphalt the area due to the heavy truck traffic. He stated that the area to the east
has been re-graded to the proper level, but as you come toward the gate, the
grading needs to match. Krouze stated that the architect feels there is a possible
small reduction in the cost presented in the change order, so what was presented
to the committee is not the final change order.

Krouze stated that the architect was on site Friday. He stated that the architect is
not responsible financially to correct this issue, as they are exempt from covering
errors and omissions. Krouze stated that there is a deduct of $14,675 for the lift
from the project costs, and there will have to be a change in the fastener system
for the roof that will result in additional savings. He stated he could pay for the lift
from this year’s buildings & grounds budget, but this leaves us in a position of
having absolutely no money for additional change orders. Krouze stated that the
reality is there will be change orders in this project, and when those occur, we will
have to go to finance for contingency money. He stated that not doing the
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grading would be a mistake; he stated that ramps would be a nightmare for snow
removal and with possible ice build up.

Supervisor Fried stated that he would like Krouze and corporation counsel to try
to get the architect to cover some part of this problem.

Discussion followed on the possibility of the county hiring the contractor directly
or hiring the county highway department to do the work, and possible problems
that could occur if that were to happen. Krouze stated his recommendation
would be to approve this change order up to $21,792, with the hope that some
type of reduction can be made.

Committee members did not recess to view the construction site; committee
members stated they would view the situation after today’s meeting.

Krouze stated that over calculation on the amount of fill would be the only change
that would reduce the cost of this change order, and the architect hasn’t
completed reviewing these numbers.

Motion by Hoffman to approve the change order request for re-grading and
blacktopping with the cost not to exceed $21,792. Second by Fried. All aye
on voice vote.

Supervisor Dean stated that he wasn’t here when the decision was made to
expand the evidence technician area. He questioned what is taking place in that
area of the building.

Krouze responded that some of the evidence storage will move, and the
evidence technician’s space will change to include mobile drying closets; noting it
is taking the existing space and addressing layout issues so it works better for
the evidence technician.

Sheriff Hoffman stated that part of this is also taking a storage area for old files
so that a secure area will be developed for evidence processing.

Discussion followed on the amount of evidence processed.

Krouze stated that there are cages where evidence is stored after processing,
and a lot of the cost will be to move that storage right next to the evidence area.
He indicated that the changing of the room is part of the block in a wall and some
HVAC.

Dean asked Krouze to re-look at the $40,000 cost.
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REVIEW AND AWARD BIDS ON RENOVATION OF RIVER STREET FACILITY
ROOF
Krouze provided history on this issue to the committee, noting that $100,000 was
set aside at the beginning of this year from the courthouse renovation account to
remodel the River Street building for emergency management/hazmat. He
explained problems with the front building and its roof. He further explained that
the bids are to add insulation and provide for a walk-able deck, covering the top
of the current facility. Krouze stated that this change should alleviate the major
problems with ice buildup and leaking. He provided a list of bids that were
received and his recommendation.

Krouze explained that while this isn’t his favorite process, he felt it would be
adequate, and recommended the bid from Nasi Roofing, with alternate 1 and
alternate 2 added, (additional insulation and deduct for direct purchase), noting
that the bid amount would be $28,200 with those changes. The committee
discussed the state of the back building. Krouze discussed how the committee
decided to bring this building into a more workable condition rather than move
emergency management’s storage to the law enforcement center, which would
have made that building project larger and more expensive. Discussion followed
about the direct purchase to save sales tax. Krouze stated that with the
additional insulation, and the roof and insulation that is there now, it would
provide about an R-30 insulation factor. He stated that this should be completed
yet this year.

Motion to approve the bid from Nasi Roofing for the River Street storage
facility roof for a total of $28,200, with the 15-year warranty and owner
direct-purchase, by Hoffman/Fried. All aye on voice vote.

Krouze stated he would notify Kortenhof of what the construction schedule would
be on this project.

REQUEST WAIVER OF VACANCY REVIEW FOR TWO ASSISTANT
MAINTENNACE TECNICIAN POSITIONS
Krouze related that due to the interdepartmental transfer of an assistant
maintenance technician to a maintenance technician, a vacancy was created,
along with another vacancy that will be created as one of the assistant
maintenance technicians from the law enforcement center will be retiring
December 23, 2011. Discussion followed. Motion to recommend waiving the
vacancy review process to the LRES Committee on the two assistant
maintenance technician positions. All aye on voice vote, with the
exception of Supervisor Dean, who abstained.

NON BUDGETED ITEM REQUESTS
There were no non-budgeted item requests.
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BILLS, VOUCHERS, LINE ITEM TRANSFERS, BLANKET PURCHASE
ORDERS
Krouze presented bills and vouchers for committee review. A list of blanket
purchase orders and construction bills paid since the previous meeting was
distributed to committee members. Motion to approve payment of the bills,
construction bills, and blanket purchase orders by Fried/Hoffman. All aye on
voice vote.

PUBLIC COMMENT
There was no public comment.

ITEMS FOR NEXT AGENDA
It was noted that the next agenda would include items as they arise.

REVIEW UPCOMING MEETING DATE
Chairman Sharon noted that the next meeting date had previously been
scheduled for Monday, November 7th at 9:00 a.m. at the courthouse. Monday,
November 21st at 9:00 a.m. was scheduled as the second meeting in November.

ADJOURNMENT
The meeting adjourned by a motion of Hoffman/Fried. The time was 10:15 a.m.
All aye on voice vote.

______________________________ ______________________________
Jim Sharon, LuAnn Brunette,
Chairman Committee Secretary
or John Hoffman,
Vice Chairman


